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DEPARTMENT OF THE ARMY
HEADQUARTERS, 299TH ENGINEER BATTALION (C)
APO 96238

“« ..

EGCD-OP 31 July 1969

SUBJECT: Operational Report of 299th Engineer Battalion (C) for the .
period ending 31 July 1969, RCS CSFOR-65 (Rl)

THRU: Commanding Officer

937th Engineer Group
APO 96318

Commanding General
18th Engineer Brigade
APO 96377

Commanding General

United States Army, Vietnam
ATTN: AVHGC-DST

APO 96375

Commander In Chief

United States Army, Pacific
ATTIN: GPOP-OT

APO 96558

TO: Assistant Chief of Staff for Force Development
Department of the Army (ACSFOR, DA)
Washington, D. C. 20310

SECTION I, OPERATIONS: SIGNIFICANT ACTIVITIES

1. GENERAL: a. At the beginning of the current reporting period
Battalion elements were located at Dak To Firebase #l, Kontum, and

Phu Tai. Major engineer effort was expended on LOC maintenance and
upgrade, combat support, and POL pipeline burial. Route 512, a single
lane all weather surface road between Dak To Firebase ff1 and Ben Het,
was maintained to permit the resupply of besieged Ben Het. Culvert

work from Kontum to Dak To on Route QL-14 also was completed. Direct
combat support was provided American and ARVN uniis in the Dak To/Ben
Het area to counter heavy enemy activity. Seven miles of six inch

pipe were buried along QL-19 in Cha Rang Valley, and two miles of double
eight inch pipe was coupled and buried in the Quin Nhon area. At the
close of the reporting period, preparations were being made for testing.
Company C closed on LZ North English on 19 May 1969 to assume construction
respons$ibilities in that area. The 15th Engineer Company (LE) closed on
Phu Tai on'19 July 1969 to furnish equipment support for the Battalion.
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EGCD-0P 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (R1)

On 20 July 1969, HHC ¢ .osed on Qui Nhon, and Companies A and D closed on
An Khe. The Battali... then assumed responsibility for construction
and support operations in Binh Dinh Province.

b. The Battalion is deployed as follows:

(1) Battalion Headquarters is located at Phu Tai (CR 008185).

(2) Company A is located at An Khe (BR 443442).

(3) Company B is located at Phu Tai (CR 008185).

(4) Company C is located at LZ North English (BS 879038).

(5) Company D is located at An Khe (BR 469468).

(6) The 15th Engineer Company (Light Equipment) remained attached
to the 299th Engineer Battalion (COMBAT) and is located at Phu Tai
(CR 008185) except for one platoon which is at LZ Pony (CR 801831).

2. STAFF ACTIVITIES: a. 8S-1

(1) During the past quarter, the Battalion, having attained the
highest reenlistment rate within the group, was awarded the 937th
Engineer Group reenlistment plaque for the months of April and May,
reflecting the continued improvement of the battalion's reenlistment

program. Personal visits to subordinate units and individual interviews
were emphasized.

(2) The Battalion was directly involved in some of the most intense
enemy activity of the war during the period. On numerous occasions,
large numbers of the battalion's personnel performed in an outstanding
and valorous manner. Command emphasis was placed upon processing and
awarding the optimum number of awards, attempting to give recognition
to all in accordance with the degres of valor displayed.

(3) An extraordinary large number of enemy-inflicted casualties were
experienced during the period, necessitating our casualty reporting
system to be streamlined to handle as many as eight KIA's and 25 WIA's
in one day. This was accomplished by posting one clerk at the aid
station during rocket attacks to gather necessary information. A runner
carried the information to the S-1 office, where it was organized and
phoned to higher headquarters. Close coordination among the medical
section, intelligence section, and S-1 was necessary to minimize con-
flicting statistics being recorded.

b. S-2:

(1) A full-scale program to strengthen t; . Dak To defenses was
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RGCD-OP .31 July 1969
SURJECT: Oporstimael Ronart ~f 299th ™gincer Rattalien (C) for the
porind ending 31 Tuly 1969, RCS CSFOR-65 (R1)

undertaken, Intormediate Ywnkers were cnstructed between nrimary
rerimeter bunkora; rocket atraf-nff sernens wore crnstrmicted areund ail of
the primnrvy bunkers, cencertina wire wes added to the porimeter whaere
needed, ‘ntornal chnnnelizertien wire and internal fipghting nositions

wers construeted in nll soctors, additiennl feousasse barrels were ine -
stnlled. “dditional foxholcs wore dup throughout the firebase te provide
irmodiete protectim frem frequent stand-off attacks,

{2) Mditirnal tunkers were crnstructed near the airstrip for pere
scennel swalting aireraft., Intomatic wesanons positimms were changed
periedically by the perimeter defense rfficer,

(3) The reconnaissance section wes invelved in escort and security
missions sag dircetcd by the Battali-m CO end X0, Missions invalved
making dsmage assessmonts, analyzing shrapnel, and cenducting searches
for cromv badics and equipmence The S-2 soctien also interrogated

#ll suspieious personnelj detained persons were turned over to Dek To
Sub Sector S~2,

Cy =38

(1) During the rencrting period the olemente leeated at Nak To
Pirebrse #1 centinued werking on reutine assimoed preic-ts, In additien
tn those nrajeets, the battaliem was cmfronted with numcrous cembat *
sunnnrt enerations, The enerations included land claaring at Ben Het,
Bon Het Alrfield remnir, destructien of cartured enerr complexes and
runiticas, and support of 1.S, mnd ARVN units in the Dex To/Ben Fet
BTCA,

(2) . . *he incroase of enemy activity during the reporting
nerind, the bettalien faced tho nroblem of ecnducting sunp-rv overations
in ad*ition to manning 28 fighting pesitions. Anrrrximately 300 enlisted
men wore reauired for night guard duty, which was performed in edditien
to vworking a normrl duty day. Nespite the obvious nressure, the morale
wns high, snd cerbat support onorationa continued without delay, On
ene ocensFion nn entire ecompanv velunteered to go on a recovery mission
that wes sure te result in cnemy contect,

(3) Mue t~ the large number of persmnol invelved in projects ~n
Raute 5§12, the -3 worked in close coerdinntion with the 24th Stratsglc
Tactical 7Zmc and Netachment B-24, 5th Specinl Forces Group for security
m varicus prejcets almme Nrute 512 and at Bon Het Special Forces Camp,

(4) Tn erder to adoquatcly provide suppert for the cormanies and
to acecurrtoly repert all activities, the S..3 was forced to divide the
soction end opornte from hoth Mak To and Phu Tal, This Aivision anAd the
lack of cormunicrticons ghewed in the rennrting nrocedures of the sectimg
h~wever, coordinntion with 9374h “ngineer Group (C) allowed S$=3 to gubmit
rencrts in twe parts for comrolidetion at that headguarters,

INCL . FOR GFFICIAL USE ONLY
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SURIWCTs Oharoticr voaf 2008h meineer Yattalin (0) for the
morind en T oaly 1040, P8 03FOR.AS (1)
ﬁ. (;"'/!7

(1) On 1 Mav 1940, in rnticinrtion of tha battali-n's mave to the
M1i Mhen/Heng Senonren, the S-4 sachion, consisting of tho A/S-4, PRO,
o snll surnly sostiien, o fow suooly veord corsonnel, and a weter noing
team maved into Phu Tai VYallev ndincont te Comprny B, They first
crtahlished sceounts with the aupport nctivities in the area, Iater,
when the Adgeinin vis made £0 pastaono tha battelion's mave, the sunnly
gnctisn wre left In Msi YVhon to suwmort Comnanies B and G ans? 4o assiat
in nianiae Tor the roreindor off tha battalion sines the [ine) move dete
was unspacilivd., Conagtrnetion wmetorianls were recaouested for Mul Yhon area
nroiacts. PBocrnuse of the excesaive order-ship time v theae mntorials.
the fouw materidls recoived were acquired threugh vieg~rmus £0110vw un
actirn an? Jiaison with sunnly achivities and higher heedaunrtora.
This forurrd supply scetien wag alsn able £~ provide upen nccassin,
hrdly nonded sappdics ond materinise tn the remainder of the Battnlim et
Mk To, “hrem ibe Bettelion finally maved to Muil Mhen, the projact plenning
done by the forimard staff grontly facilitoted rhraing inte projects in
tho i Whon aran,

(2)  Problims were eneruntorad in the supply area, one of which
wes neavlyivy ammmnitions Because the eompanies were cempletely in-
volvad in prejccty rnt socurity missiong, onlv the 8-/ assets were
er~itted in omronition rosupplve  Almost every day, trins tn Pleiku or
Kentum wee rode Jov armunition.  Aorial resupply was effected in seme
ertese Ore onron of difficuddy was supplying ammmnition for a E1rm mertar
erow attachod to the Brtinlion from the 4th Infentry Mvision., A resunply
nercoment wns worked out with the 2nd Prigade, 4th Infantry Divisimm,

(3) The S-4 scctien becrme respensible for the moverment of the
Rattalion frem Ik To. Tuo senarete moverment orders were nroducen

and dirveebed by the Battalion S-4, More than 250 vehicles and trnilevrs wsra

vged in the movement, The Se4 section asslsted in loeding and securing
whe ra‘erity of these lrads. The nestpenewent of the move temnorarily
tird np crusiderabic assats of the 124th Trangportatien Battaliom,
Siese tadson with their battalion resulted in a minimum of preblems in
oywingg tho Battalion in lale July.

. Haintenanco:

(1) During the repert pericd the maintcnanes section's offort
uns twe-fotd. ™ rdditinn to perforrineg its nssimed missien, the
aoetien wna thn main ranction foren in the HHC.  Oh acvornsl ceecrasiens,
thu roaction forcc war 2alled to go to the ald of anbughod rinesweop
Ltonms. A majer effort wns exnonded in retrleving combet lost and
Aamngod aquirment alon Route 512,

(2) At the boginning ¢ tho noried, tho battalim hed A deadline
rate of 11,3% for critical items, nnd tho 15th ngineer Company (L)

]

Ly
!

- FOR OFFICIAL USE NALY

R N ———

T T ———




ve——

EGCD-OP .41 July 1969
SUBJECT: Oneratirmal Tonsrt of 299:h ™maineer Battalion (C) for the
. moriod ending 3% July 1969, RCS GSFOR-65 (M1)

had a dendline of 10.2% for critical itoms., The Battalion critical
deadline Aronped to 7.4% during the norind whilo critical deadline

for tha 15th rose tn a high of 17%, but ‘eclired ©n 11% at the end of
the nerind,

f, CIVIC ACTICN: The S=2 section, with assistance from the Surgeon |
ahd Chanlain, continued tn ndministor the Rattelim Civic Action Frogrem .
wntil henvy enemy nctivity bogan, at which time medcans were discontinued,

3. A _COMPANY

a. First Flaton's offorts during the enrly nart of the neried were
Adrected truard the e~nstruction of seven culvert headwalls alomg Nl=14.
O 17 May, the newly constructed culvert 14-38 was Aemolished by enemy
nergonnel. At tho same time, First Tlatoon began renlacing a blown -
culvort on Route 572 near 014 Baldy (YB 890273). Bypasses wore crnstructed
at both culvert sites, the damaged culvert was remnved and replaced, and
gandbag hordvalls were crnstructed.

b. From 10 to 16 June 1969, First P1rtnon was located in Pleiku
as part of a rotation rrozram with Company B, 20th Thzineer Batteliem,
The plateon assisted Company B's minesween and warked mn Arainage at
Gamp Holloway and Pridge 14-22 north of Fleiku,

¢ Tquirment support was nrovided at Ben Het Special Forces Camp in
the form of one dozer, a cutting torch, and an air compressor plus
opcratrrse Two ten t~n tractnrs hauled supplies to Ban Het, end the Fivst
Platoon assisted in raonairing the eirstrip.

d. On 11 May, tho newly renaired snuth snan nf Rridge 14-39 was
deatroyed by the enery. The north snan suffered minor damge, Immediately,
tro Second Pletoon instnlled an ALVR, installed {he nrevinusly removed
fiont bridge, and bogan to ropair the bridee., Twe stringers were re-’
placed, new docking end troeaduny nlaced, and the abutmonts reinforced,
Th. npnrorchwav was rTesinred and the bridge opened to treffic by 5 June.

. When'tho Secmd T'latoon completed the repairs tn Bridge 14-39 -
in Dinh Binh, the Third Platoon removed the float bridre and hauled it
to Kentum for the 509th ¥loat Pridge Cempany. Additicnal efforts .
included cmstructimm of a fighting resition for an eisht inch hevdtzor at
Firebase “3 and tnilding a berm for the MACY Madar Station at Dek To,
Final work yrior to the move cmsisted of nerforming maintennnce m
Route 517 vest of Tan Cenh and repairing the damngad west abutment and
spen of Bridge 512-1, '

£, Third platoon cantinued vorking on tho MACV "Get Well" profoct.
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BGON-OP 31iTacss 1969
QURIECT: Opcestiovnd  noard af 2705 thetpagr Battalien (C) £or the
ne. 2o ending 30 v s WL GSROY .65 ()

The latrino btuilding 2t 01" Dak Tn wns srectod ~ver a emcrete frundetimn,
and a matal sentic *ank instnlle”, The woicet wes Pelnyed for 3ock of
nlumbing materials, an? mn 6 “av, tho Scc ad JInt- ootk ~var the nraject
The plumbing svstem was comnleted, hot enAd ealAd wnter tanks installod,

and an 8' x 16" erercte sentie tonk emnstructed tn repleee tho rmetal tank
The annrnerchuay was ungraded t~ finish the nr~jeect,

g.  The Secn? and Third Ilateons were invelved in emstructing
rrinary defonse nasiti~ns for the c~mpany. The gsecnd nlato-n ematructed
twn oiphteman undorground bunkers with atiached envered foxhnles,.

Anothor bunker was under crnastruetion, but wag not ermnleted Aue tn the
nve, T Third Flatren ernstructed ~an wdergr~und crmmunierti-ns bunker
mersuring 16" x 18" and able t~ withatand 122mm rnckets. A waiting -
bunker was als~ cmstructed nt the airstri-,

he A1l 1ine nlrtrms were invnlved in mineswsens Auring the rennrt
parind, A Anily mineswe~p was ernducted frem Tan Cenh (7B r69214)
to Chack Print "hiskev (7B 153124). A total of 3 wnnden brxtyme mines,
twn squere nMlestic S-viet anti-tank mines, three metallic anti-persomnel
mines, mo T™41 Snoviet anti-trmk mina, and® mne satchcl-tyme, anti-vehioular
mine wers f~und and Aestr-ved,

4. B COMDANY

a. On 3 May, 3rd Tlatrm bhegan cnnc:tructina six 12' hiph guerd
towors at Tank Farm ¥2, The nreject's serre recuired oeracting four noles
as sunnorts f£or each tower and crnstructing flrors, revetmeont sicdes
and shent matal ronfs, The revetmonts werae fi1led with sand by the 240th
Martermaster Battalion, The nrnject was complete? on 2 June, ™5 -
May, 2nd Platorn bogan cnstructing twn 12' high muard trwers at the
ARD ‘mmunitin Tump, Thoe se~me of this nrnjeet was tho same as frr the
fusrd towers ot Tank Farm #2, The nr~iect was cmnleteﬂ m 10 May., - .

b. On 16 May, 3rd Tlatem bepan ermstructien of mme 20! x 20°
1iving burker at Dumn Station 42, The nrnjecet was cmnlotor‘ m 26 Mav.

¢c. On 4 Vay, the emmany undertnnk the task of emnstructing

1iving aquarters an® marimaeter defensive nositicns for the Battalirn's
new cantenment area sdiscent to B Company's narea, Materinle were drawn
fr-m the Lrng My Mennt end the Battnlim's S-4 vard, It was nccessary
tr eloar and lavel the sren (2,700 x 550') bofnre actual crnstrustion
eruld bogin, Unm tha e~mnleotimm of 1anf elerring and unprading, work
offrrt wes Airectod trward ¢ mstruction ~f oipght 6' x #' latrinns, Fur
g!' x 20" latrines, frur 10" x 24' showers, five 10' x 6! bunkors, frour
12' quard trwers and tun 11! wyater towers, 1at Maton was assimed the
task of upgrnding the rorimeter. The nlatorn orected a frur-strend
cattle fence, and concertina and tenplofart feneing, The 2nd and 3red
Metoons had the resnmsibility ~f creeting large and gmall sroup tenta
to bo uged as living auarters. Floaors uere e~nstructes for megg halls ¢

b
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EGCD-OP 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (R1)

the S-4 supply tent. RC-800 was applied to the roads in the area.
Problems arose at the proposed water point waen severe rain storms
caused flooaing. To alleviate any problems, the lst and 2d Platoons
constructed an earth fill dam with forty feet of 36" culvert for a
spillway run-off and spillway run-off catch. The project was completed
on 1 July except for installation of shower neads.

d. On 22 July, enemy sappers partially destroyed Bridge 5 (BR 906323)
on Route QL-19 which required the immediate construction of a bypass. A
single lane bypass was constructed using a 38!, 4" M4T6 Dry Span. The
following day the bypass was upgraded to two lanes by adding two 48"
culverts, each 45' long. (The bypass was elevated 2' using 3"(-) rock and
laterite.) Work was conducted during hours of darkness in order to insure
passage for daylight convoy traffic.

e. On 29 May, the company was assigned the task of burying one 6"
API pipeline along QL-19 to a depth of 36". Pipe was buried between BR
940319 and BR 840347. Initial excavation was accomplished with one
entrenching machine, which proved to be unsatisfactory. When greater
emphasis was placed on the project, two additional entrenching machines
were acquired. While the trench was being excavated, the 2d and 3d
Platoons started laying pipe alongside the trench. Pipe was coupled
by the 3d Platoon while the 2d Platoon continued to lay pipe. When the
pipe was coupled and placed in the trench, a squad painted the pipe with
RC-800. With the use of 5 ton dump trucks, bucket loaders and 18 cubic
yard towed scrapers, sand and fill were hauled to the project site and
placed in the trench. During the entire course of the project, numerous
pilfering incidents occurred. In order to prevent theft, it was nec-
essary to cover exposed pipe with 18" culvert and pour concrete over the
culvert. The 240th Quartermaster Battalion had the responsibility of
testing the pipeline for leaks. By 20 July the company had laid 6.75
miles of 6" pipe to complete the project.

f. On 4 July the company split its strength and started the task
of burying two 8" API pipelines between package POL yard and Tank Farm
#1. The required split caused a problem of space equipment allocation.
Upon completion of the 6" line, a combined company effort was started
on the 8" pipelines. The company was divided into two work forces,
one of which worked from Package POL yard to Camp Granite, and the other
from Tank Farm #1 to Camp Granite. The company worked day and night in an
effort to meet the 21 July completion date. Weather conditions were un-
favorable at times, and it was also necessary to blast rock in the trench-
line. Due to unforeseeable problems, B Company was granted an extension
of the completion date to 10 August., At the end of the report period,
Company B had laid two 8" pipelines from Package POL yard to Camp Granite,
and more than one fourth of pipeline from Tank Farm #1 to Camp Granite.
Testing and backfilling will begin once the two lines have been laid.

| Fon 'nmgm USE ONLY




EGCD-OP - 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the

period ending 31 July 1969, RCS CSFOR-65 (Rl)

g. On 5 July 1969 the 2d Platoon began work on the MACV "Get Well"
project at Binh Khe. The project's scope requires excavating one 25!
well, installing a tank, pump and inline chlorinator. Excavation of the
well was completed and culvert sections were placed as liners inside the

well. Work was discontinued indefinitely because the inline chlorinator
and pump are missing parts.

5. C COMPANY: During the first two weeks of the reporting period the
company was stationed in Kontum, RVN, AR 787898. During the two weeks
daily minesweeps were conducted on QL-14 north from ZA 185992 to ZB

155054, Company C completed all assigned projects with the exception

of 57th Assault Helicopter.Company and a joint Tactical Operations

Center. On 9 May, an advance party was sent.to Bong Son to build latrines,
showers, and set up tents for the company!s arrival on 19 May.

a. The east, west, and island sandpits in Kontum were operated by C
Company until 11 May, when they were taken over by Co A, 20th Engiuneer

Battalion (C). During the reporting period, a total of 1645 cubic yards
were hauled from the islard sandpit.

b. In the Kontum area, a large amount of work was performed on
the excavation and placing of concrete culvert headwalls and wingwalls,
-Daily maintenance efforts on Route QL-14 included the visual reconnaissance
of bridges and culverts, and the filiing of mine craters. Waile in the
Bong Son area, maintenance was performed on Route QL-1 from LZ Uplift
(BR 920730) to I/II Corps Tactical Zone Border (BS 908162). Potcraters
vere filled and compacted, and treadway was placed on the Bong Son
Bailey Bridge using 3420 board feet of 3" x 12" x RL material.

c. C Company's effort on the Battalion's LOC upgrade program was
concentrated on Route QL-14N. Bridge QL 14-29 (ZB 220916) was completed
by placing I-beams, decking, treadway, and handrails. Backfilling was
compleced by an earth moving platoon from the 815th Engineer Battalion
(Censtruction). The project was completed on 16 May 1969. Bridge QL

14-32 (ZB 186994) was completed by placing decking, treadway, and hand-"
rails, and was completed on 16 May.

d. Considerable heavy equipment work was performed to upgrade
Firebase Classic, an artillery fire support base. A dozer and operator
were provided to cut trenches 30' x 12' x 100! so that 72" culvert
could be placed leading from bunkers to artill~iy gun points. Several
areas were cut and cleared. One 30' x 70' area was cleared for the
construction of a motor pool. A total of 250 dump truck hours were

expended to haul fill to the work site for bucket loaders to use in
backfilling bunkers.

e. On the first day of the report period, the project of constructing
five 20' x 40' PASCO buildings at Kon Hd Rin

was completed. Also, 75 cugﬁc yards of sandgwégg.ﬁgﬁ?%grég ¥3§p§&?%ﬂus
Hospital located in Kontum.
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EGCD-OP 31 Judy 1969
SURJECT: Cporatienel Report of 200th Enrineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (R1)

f. Compeny C was assimed the projsct of constructing thirteen 20!
x 6n' 1iving/fighting bunkers, eno 20' x 40' command bunkor, one field .

shewer, and onc burn-out latrine for its own use. The shower ang latrins

were completed end, at the end of the repert peried, nine living/fichting
bunkers ware complete, with the remainder uniar eenstructien.

6. D_COMPANT:

r. Throurhout a majority of the report perind, a nortim of the
comnrny effort wns exnendaed in support of Cperstimn Hines in the form
of mineswerns. Naily mineswoens were conducted betwaen ZRB 002222 angd
YB 805272, en® were under constant harassment fr-m the enemy, Near the

niddle of the renert neried, minesweeps were discontinued for a while due
to intrnse enemv activity.

b.  During the report periecd, N Grmnany eemnleted the final nhese
in the construction of PBridre 512-1, Tan Canh, which e~asaistod of nlacing
wingunll forms and peurine cencrnte, The nroject was emnleted em 8 May,

¢. Durine the report peried, the final stage of Route 512, that pertim
through Dak To to Firebrss #1 to Tan Canh, was comnleted, Tho final :
5300 mogters of Route 512 was unpgraged to a two lane all weathoar surface read,
The ontire nroject was completed on 15 May 1949,

d. Malntenance of Route 512 was an extromely important task due
to ropented interdiction by the onemy, Many mine crators were filled
end compacted, and the drainage system was emstantly under surveillance
hacause of the mensoon seasen., The biggest drainage preblem was on Route
512 between Ten Canh and O1d Dak To. Maintonagnce invelved placing 2
culverts in a low portion of the route. Due to the oxecsssive amemmt ~f rain
md lack of a dry comnactible £i11, operations were highly unsuccessful
nt firste %ventually the aréa was repaired and opened for traffie.

e. Nehabilitntion of Nridpe 512=3 wes found necessary due to the
wenkened abutmeont cribbrpge and noticeable sinkege, Work entallod strenge
thening the eribhage, uncrading the far shors, and bn.cl;filling same,

f. Duo te intonse enemy activity and the mensoons, Ben Hot Airfield
required repairing., Pemared MBA1 matting had te be removed and new
matting plnced, Cencrete was used tn fill holes in tha airsetrip, ,
Conatruetion operations hegan on 2 July and were eompleted an 10 July.

7. 15TH ENGINUER COMPANY (L%)

A. The company continued te provido engineer eouipment support
to the battalion with en equipment platoen at 1.7 Teny upgrading Route
LTL-3A,

9

" FOR OFFICIAL USE ONLY

i AN e 2050, LS54 752 ity SR ot

it b o e a2 N Gt




S

EGCD-OP 31 Tuly 1969 i
SUBJWCT: Orerrtimal Tonart ~f 200th "npincer Brttalion (C) for the ‘
norind chdinz 31 Tuly 1060, RCS CSFOR-65 (1)

b. TNespmsibility frr opoeration of the Nion Binbh Nuarry, in adfitim
t~ the Mak To crusher, erntinued during the reri~d, The ouarry was clnsed
Auring tho early mart of the repert nerind, and all hut cne rrimery _ i
crusher hnit left Nnk To, nlsn during tho eorrly nart ~f the rennrt nerind,

ce On 30 May, e eouinment platsn from tha 15th "™neineer Crmnany
(I®) hopan wrrk on Mrute LTT~3A at 1.Z Tony. Two borrew nits were ~pened
in additim tn frur horr~r nits already availnble, Samples were taken
frm each hrrrow nit to Aotérmine the snil characteristies. During the \
rancrt nerind a total ~f 49,892 cubic yards of £ill wers snread and )
compacted almg the rrute, The nlatorn, with assistence from Cempany C,
nlacer culverts m ercavated for culvert extensims,

8, ENEMY JCTIVITY: a., Murinz the neried, heavy enemy sctivity in the

araea crused increased nrecautionery measures when traveling along major .
LOC, ™e to tho freaquent stondoff attacks by the enemy, guard ermitments
wera incrensed tn strengthon the nerimoters ™nrineor fnorces were utilized
as renction forces, remaining en full eneratimmal alert curing the reporting
neri~d, Tnomy nctivity Airoctly affecting enginecor oneratims is sumarized
bel v,

(1) 9 May: At 1230 hours, Dak To Fire Supnort Rese #1 received
ineming 12°2mm rnckets and £2mm mortars (12 ~ackets and 18 merters),
Only 3 r~unds lnhfod inside tho nerimeter. Negativae Amamge, (1) WIA
from the 124th Trans~nrtatirn (slipht)s Countored vith dusters, &1mm
mortar, 175mm gun fire and air strikes at sus ected enemy locertions,
rosults unknmm. At the somr time, MACV Tenh Cenh received 2 rrunds of
122mm rockots snd Fire Sunp~rt Bege 5§ racoived unknown number of mortars
end B-40 rncket fire, Irerming cersed nt 1300 hours, Inerming began and
corsod nt all installatimme at annraximately the seme time,

(2) 10 Moyt Tak Ta Firoc Supnort Rase #1, incming sterted at 1914
hmirg rnd stomned at 1935 hrurs, Tstimated 12 rrunds ~f 75 Roeniless
Ufle roceived. Themy firing from sruth of perimoter. Cmuntered fire
with 81mm morter, 155mm from Dek To end Fire Support Rese 6, One WABTOC
damaged, One WABTOC glightly Asmaged. Nogative casumltios; enemy
casurlties unknmm,

(3) 11 Vay: Sectrr Med ren~rted me 122m rocket landed acress river
200 meters in fromt of Duster Position Charlie. "Alert celled, employed
dustor and artillery at susnected enemy locution, results un'nowm. Alert
~ealled nff at 1723 hrurs,

 (4) .11 May: ek To racoived twe reurds of (pessible) 122rm rnckots f
or &rm mertrrs. Revmds impncted north side of airetrip. Ceountered with ‘
artillory, dustors, and merters at suspected enemy lecation, §92196, Results
at this time are unknewn. Inve vecoived approximately 3 rsunds, 2 inside
compound, 1 outside.

\
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RGCD-OP 31 July 1969
SURITCTt Operrtimel Nonert of 200th Wnpincer Nattrlien (C) for the
perind enint 21 July 1969, RCS CSFOR-65 (M1)

(5) 11 Vay: TBogen réeoiving ™40 pockats and &0rm mArters, nphrex 75
remnAs.  Jest and south rerimeter raccived small arms firo. Six sannors
nenetrate” perimetor from the west, Artill-ry, Sproky cunghins, small
arms, claymnres and dusters wore emnleved, 15th “neinecr Company (IR)
mess hall destroved in nrocess of ki1linr srmmors held up insife. .Ono
2% ton truck heavily dAamnged, 1 duster drmaged;’ inceming condod at 0434
hours, Six cnemy KI°, 12 "mpineara WIA; 1 AK<47, 2'magazines, 1 B=40
rackot lrunchor, 1 hambnn torpodn, satchol charges, standerd snpper ,
oqui-mont an” surnlies, 1 Aocument CI% forwarded tn 4th Tnf for rerdeout.

(6) 11 Mav: Regan roceiving Pui) rackets and 60mm and 82mm mortars,
annroximatelv 30-35 rounds, from north, northeast and erst. Torimoter
branched vicinity of bunkor 6, immedintoly remelled, ' Ineoming ceased 0A1C
houres,  Nesults: 3 onemy XIA, 6 npincers WIA; 1 /K-47, 3 magazines, 1
Ancument CIL,  "light Aamege to twr bullldings, moderrte demace to one
buildines, Con G, 200th Kentum,

(7) 12 Yay: Topan roeeiving 127mm ronckoets, 5 rounds mitsife nerimoter,
1 reun” Aireet hit ~n morter'shof, "xtent of Asmape un'nmm, 4 VIA,
Tmployed 81 and A0mm mortnars end small arms, Susnceted enemy locatimn
MR 788909, Kentum, C/299th, ,

() 12 Mays Firo Supnert Base 1, wrap up of snot ren-rts from emtact
at Fira Supnnrt Negse 1, Incrming censed at 1820 hours, Musters firing
eruntorfire hnd me lerge secminry (large) and 2 scenndnry (small) ex-
plrsiong. Total of 46 rounds of mixed 122mm rockets and 82mm mortars,
Casualties: friendly, 1 KIA, 7 WIA, (2 WIA from 2007), T®nemy: unknowm,’
Danage; 2 flrt bed trailers sliphtly dnmeged, 1 wrecker henvily damaged,

1 24 ton truck end 3/4 trailor Aestroyed., Vehicles not the 209th's,

(9) 12 May: M™aster D mn weost sifo of merimotor ren~rted roceiving
goverrl ;ounds of snipor fire of unknewn origine DNustor and small arme
emnleyod, rosults unknovme Sween of perimoter in morning indieated
mitor wiro cut in tws nlnees and found. two prsitions. Negative hlond
traile., Firc Sumnort Baso 1,

. (10) 13 “ay: PBunkors 20 and 21 ren~rted 1 round of eniper-fire on
srvth sida ~f perimotor. Incrorsed observatimm acréss river. Pak To
Fire Surnort Dessc 1, '

(11) 13 Mry: "Dok To Fire Support faso 13 1 round of small arms fire
at Bunkors 15 & 16, 2 rovnds at Punker 21 1landed in D Cemnany, lecatod
on south side of porim.oﬁor. Inercrsod ohservation rernss river, °

{12) 13 May: Stnrted to receive inerming 129mm rnckets at 1750,
Incrming censed at 1805, Total of 10 r~unds, All inside perimeter,
Artillery end punshing returned fire, Crsunlties: Friendly; 3 KIA, 12
Wik, all from 1/92 Artillerv. "nomy: Ilnknown, Dampet 1 155mm gun
deatroyod, ek To Firg Sunrort “rse 1, .

1
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| BEGDE0E 30 July 1969
SURJECT:  Operntimmal ™ -+t of 297°th Tginsor Mattrlion (C) for the ‘
porin? ondins 31 July 1060, MCS 0SFON-65 (™)

(13) 14 May: Revnrt f nerimator sctivity £ram 131000 ta 140700,
AL 1935 hours the sruthora gsceti~n ~f the marirmetor henrd mAvement. Small
avre and putmatic vennnas and M79 yore cmnlayed,  Twn tunkers received
smiil nims fire in retam, Further nirht firing nrasram vas exccuted
an” susnceted movenant wag inken wnder fire a short time letsr. From
that Lime until first lipght, moverment was honrd arcund the entiro

porinster, WNn further onemy fire was received, Vogative cnsualtics, Mok
Tn Fire Suprort Brse 1.

(14) 13 May: Necolved infarmation frem 140940. 3rd ARVN Cav made
a swcen nf Cn G porimoter and £found the brdies ~f twn sappors killed during
thn nttack on 11 May, Chenge onomy KIA £far Co C from 3 tn 5 £or that
emtnet, AR 788897,

(158) 14 Yay: Dnk To Wire Sunpert Rese 1. Ineming started at
1754, Sorsod at 1800, Susrocted enemy lneation 7B 017187, YB 997130,
Trtnl ~f 3 rounds; nrobnhle 757M, Dustors, 2% ton truck with quad fifty
rnAd Maptar Sectimm roturnoed fire, Vepative dAsmgo or ensusltios,

(16) 15 Mav: Mak To Fire Sunnnrt Base 1. StaArted receivins incoming
122rm rackots rt 1250 hrurs,  Ceased at 1305 hours, tntal »f 6 rounds,
Tusters, 23 ton truck wvith qun? fifty and mortars returned firo.
Cnsualtioz: 5 MTIA (1) "ngr returncd tn dutve DNamage: 1 builfing de-
stroved, 1 10KV genornt~r (1/67 Simel) Aestroyed, 1 Mildine damegod. )

(17) 16 May: At 152230, Auster mn srutherstorn cormer of rerimoter,
using starlisht senne, snotted 5 indlviduels., IndiviMminls were firad upon
by Auster, Resultst One hndy was scen. Tho nthers ren intoe tho wonds,
At 230 hrurs, duster srrtted individuel trying to reccver the hrdy,
INlunination was fired snd temnnrerily blinded the storlight scopo.

Four indivicuals were sp~tted earrying the body inte tho wondline, DNuster
fired with wnlmom results. At 2257 heurs, walking musrd en seuthwest

side of rerimctor roccived 2 rrunds of small arms fire. Ouard roturned fire
A Austers were emnloyed with unkrniown results. Susnected enemyr meovement
was heard prrun® the antire nerimeter and through~ut the night. The area
vherc dusters saw enomy hndy is a gressy arcs on s~uth slde of perimeoter
(viver). Arca wns ~hserved with field glnssc~, Rosults not confirmed,

' St411 possible ~ne KIA, Dak To,

(18) 16 Mar: At Dk To incrming beprn at 1510 heure enAd coased
at 1513 hrurs. TNocoived 3 rrunds of 122rm rockots. Twn rounds lended
annreximntely 300 to 400 meters ~ulsife perimeter. One prund landed
150 metors ~itslide nerimeter. Suspecte” enemy loention: ¥YB 995130,
Negntive ersucliics er Asmaga,

(19) Drk T Tire Surne»t Base 1 began roceiving inerming at 1810 hours;
coaged nt 1822 hrurg, Teeeire? 16 122§ vackets and 11 rrunds of small’

I
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SURTECT:: Operatinnal Mapart of 299th Tnginoor Baftedim (€3 for tho ;|
petied Gading 3 July 4060, RCS CSFOR-65 (R1) T

0 s'

arns fire from ZB 011232, Fopetd™ cousalties op damnge,  Countered 3
. with Austers end erti’loswr, o ‘ :1
(20" 17, eyt DSXOth rérorted ona of thoir reymanent hire Vietnes.. **

1«01 ror'z way obsorved pacing of 7 fistances hutweun hunke>s £2-75, g
fuapost L “ﬂnt ander rrmod miard to Battalimm TCC ares, whaie Interrogated . %
by s.'), 290th B . 24t Speclal Tactical Zone and turmed over to b
. 1

d

(21) 17 Mays Dnk To bogan receiving incming at 1542 heurs,and
conscn at 1620 hours., Received apprrximately five 122mm rockets, Coune
torad with Austers, artillery and 81mm nortars, Yepative damage or

ca3velilies,

(22) 18 Vays DNak To Fire Support Base 1, ineoming began at 0510
heurs and ceased st 6205 hours, Received 32 roumds of 82am mortars |
and 2, rouads of B=/0 rockets, Fire came from northeast and saithuest,
Treoe sI‘S en? 81mm mortes~s crunterod, Dus’cers hrd small socondary exnlosion
while Liring to nerthenst. Gpookv m’station with flares, Negnilva
east m:uw. Pamages  two 5 ton Aimps, one 8000 asrhait Alsiributor,
cn2 000 rAllm water Aistributor, 2 jeeps, and mne 10 Sen tracior,
Namago will be evaluated at first light, Vehicles were dAi sporsod; howe
ever, the rrunds were scattered arrnd the enf:iro perimetor, :

(23) 18 Mays Dak To began rocoiving incoming at 1140 hours and ceased
ak 1205 hrurg, Receivod six 122mm rockets and 9 cuafg of 758R, Sus-
rocted enemy loention 2B 014183 and ZB 017107, ir%ili Loxy fired counter °
fira, Fireceracker rrtnds emnlnyed at suspected enomy 3ozetlmm ZB 01'719'7.
Tamare: 1 builfing elirht, 1 joop slipght, and ne cosualties,

(24) 19 Yay: Dnk To Fire Suppert Base 1 hogen racoiving inceming at
1455 ~n? censod at 1504 hours, Recoived 18 122rmm ~ckets, Resnultss
1 AV MIA, 2 US WIA, Susmected enemy lrentirm 2B 015173,  Cruntered
with Ansters and artillery. Air strikes put in, DNamagpes "1 ¥ club
dostravec, portion of mess hall destroyed, 45 tents Aamarod, 1 S&P
trailer r.amprnﬂ hanker 21 damaged from diroct hit, 1 UH1 B/O moderate
demago, ZB 007215,

(25) 15 May: Cmvny enroute to Mui Mhem with 7 trailers from 299th
Tngincer Pattalien (C) in vicinity of An Kte Pass was amhshed by emall
aymg fire and B-40 rockets, Results: one 5000 gal]on wator tanker
roceived schramal. Wxtent of demage unlkmoun, Convoy emtinued to Oui

Nhene /

(26) 20 May: Dok To Fire Sunport Pase 1 began roceiving incoming 122mi
rockets and it ceased at 1730 heurs, T™wmker 23 roceived 3 B=4N rockets,
Mad £iity retnrned fire., Casualtios: 1 KIA, 6 WIA, . Four VIA modevac'd,.
napmesds tun 5 ten Aumn trucks slightly hite 1 bucket loader, 1 comorats
mizsr, 1 600 gallon esphalt distributor, 2 tents and 1 shower alan hit,

IB 007215,
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EGON-CP *Stemely 1969
sy RCT:  Operrti~nal Raport of 200th Tneineer Battalien (3) for the
peris? endin~ 21 Tuly 1960, NGS CSFOR.65 (M)

(27) 22 Yay: Dak Ta bhegen roceiving inermine rrunds at 1300 hours
and ceasc at 1308 hours, Taencived thrano 122mm rockets mmd me 7HRT pound,
Surneched enemy Locatlen %N 03192, fugractod onemy lacation BB OCA520935
fFatermined by clater mopior radar,  Peturred fire with Austers, 8lmm
morlars »esulls unkaowne 1 Dgr YIL, Cno rrumd hit airstrips slight
Aanage ic the farm ~f a erater 2’ x 17,

(28) 23 May: DNak To starte? rceeiving ine~ming at 2355 hours end
cenzed at 0400 hrurs, Received a tatal of 57 rounds; 50 rrunds of 82m
mortar and 7 rounds of 75 W, ¥Wire ceme from 3 lncations, Funker om
west gife of nerimeter received uknown number of small erms fire,

Migners and guad £ifSy fired o one suspected enemy location, Shadew on |
station mt erild not fire Aue tn wenther conditims, Nogative casualties,
Damare undmowmy will make assessment at first 1ipht,

(20) 24 Mav: TNaceived 3 rounds of 85mm artillery fire. Back AZ
28D 1wils, no susnccted enemy locatiom, Artillery firing on the rre=
gselactad logrtions YB 760104~-YB 777222,

~ (3¢) 25 Mays Dak To TFire Supnort Base 1 hegan receiving incoming
at 1/.0 heurs and ceased at 1250 hours, Received six 122mm rockets,
Suspected cnemy location 28 015165, Countered with artiliery, Austers
and gued ifty, TNesults unknown, Negative demare or casualties,

(31) 26 Mav: Dak To Tire Surnort Base 1 began receiving inceming at
1447 hours and cecased at 1503 hrurs, Teceived six 122mm rockets end €2rmm
merhord,  Countered with Austers, artillery and &1mm mortars. DNusters
had one segrndary exnlosimm. Suspscted enemy location 010190, Yogative

casunltics, Damacct 5 tents; slight shrarmel,

{22) 28 May: Nak To Fire Surnort Bese 1 hegan rocsiving incoming rounds
at 1728 h~urs and ceased at 1740 hours, Teceived twelve 122rm rockets,
Tuspoched enemy lacatirn 015199, Comterod with dusters and artiliery,
Caguaities: 8 KIA, 19 WIA, 15th Pnpgineor Company (LT) CP tock firect
hit with delayed fuse, Two rounds dctmated on impect; 10 had delayed
fuses., ZB 007215,

(33) 31 May: Dak T~ Fire Support Base 1 hegan reccivine inceming at
1058 hours ~nf ceased at 1115 hours, 7eceived six 122mm rockets with all
of then lanAing o~utside the rerimeter. Countercd with artillevy, results.
unkn~wn, Nopative damnpge or casualties. Susnected enemy locatim 989162,

(34) 31 Mav: Dak Tn Firo Supnort Base 1 hepan receiving inerming
reinds at 1653 hArurs and ceased at 1710 hours, Received 20 rounds of
127mn rnckets and 10 rounds of RN fire, Suanccted enemy locutimm 2473
007191, ZB 003191, Artidlery and dusters fired on suspected ercmy locations,
299th ‘mgineer 81mm mortar fired on suspected enemy location and. gnt
ome soc-ndery, Friendly cesunitics: Negative., 1 ANMWN truck destroyed.

(35) 31 May: Dnk To.Fire Supnnrt Bage 1 began receiving inceming
at 1845 hours and censed at 1850 hrurs, Tocelved total of 9 rounds of
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EGCD-OP 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (R1)

RR fire or unknown type artillery, Countered with dusters, quad
fifty and artillery. Cl30 landed and RR fire was directed toward air-
craft; one round was a suspectéd air burst.

(36) 1 June: Dak To Fire Support Base 1 began receiving incoming
rounds at 1700 hours and ceased at 1734 hours. Total of six rounds
‘ of 122mm rockets fell., Dusters, mortars and artillery counterfired.
Suspected enemy location YB 984209, ZB 000195, ZB 012130, ZB 000176.
Casualties: 3 KIA (2 Engineers); 3 WIA (1l Engineer).

(37) 2 June: Dak To Fire Support Base 1 began receiving incoming
rounds at 0755 hours and ceased at 0805 hours. Total of six 122mm

rockets. Dusters and artillery counterfired. Negative casualties or
damage.

(38) 3 June: Dak To Fire Support Base 1 began receiving incoming rounds
at 1645 hours and ceased 1700 hours. Total of 26 122mm rockets. Rockets
were being fired in pairs. Dusters, quad fifties and artillery counter-
fired. Suspected enemy location ZB 020189, Results: 7 WIA (5 Engineers).
Damage: 1 mess hall heavily damaged. One crater on airstrip 11' x 5%',
and smaller hole measuring 4' x 2'. Helicopter refueling area also damaged.

(39) 3 June: Dak To Fire Support Base 1 spotted by radar some move-
ment 300 maters south of the perimeter. Taken under fire by dusters,
quad fifties, 8lmm mortar and 155 artillery direct fire. Results:

7 secondary explosions.

(40) 3 June: Dak To Firas Support Base 1 began receiving incoming
rounds at 1905 hours and ceased at 1920 hours. Total of 18 rounds,
75 RR and six 122mm rockets fell. Suspected enemy location ZB 008195,
ZB 005205. Dusters, quad fifties, 8lmm mortars and -artillery counter-
fired. Dusters got three secondary explosions, 8" gun got 1 secondary
explosion; other artillery got 1 more possible secondary. Results:

1 WIA (no Engineers). Damage: 1 building moderate damage, 1 S&P; slight'
damage.

(41) 4 June: Due to the increased size of the. several craters
discovered after recent rocket attacks it is our belief that the enemy °
is using the 122mm Overcaliber rockets (improved version). Several
craters have been located 20' x 8' deep. A standard 122mm rocket is not
capable of creating a crater of this size. At this time we have not
] found shrapnel, fins, or any othzr evidence to confirm our new theory.

(42) 4 June: Dak To Fire Support Base 1 began receiving incoming
rounds at 1647 hours and ceased at 1700 hours. Total of 24 122mm rockets.
Suspected enemy location ZB 007194, Dusters, 8lmm mortars and artillery
counterfired. Dusters got one secondary explosion. Gunships expended.

Results: 4 KIA (no Engineers), 2 WIA (1 Engineer); crater on airstrip
4' wide by 2' deep.
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EGCD-OP 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (Rl)

(43) 4 June: Dak To Fire Support Base 1 started receiving incoming
rounds at 1910 hours and ceased at 1915 hours. Total of 6 rounds 75 RR
fire. Dusters and 8imm mortar counterfired. Results: 2 KIA (no en-
gineers), 3 WIA (no Engineers) and one 155mm howitzer damaged; slight.

(44) 5 June: Dak To Fire Support Base 1 began recciving incoming
rounds at 1912 hours and ceased at 1935 hours. Total 18 rounds 122mm
rockets and 10 rounds 75 RR fire. Dusters, quad fiities, 8lmm mortar and

8" howitzer counterfired. 8lmm mortar received two secondaries. Negative
damage or casualties.

(45) 6 June: Vic YB 995145, 7/17 Cav sighted 122 mm rockets set

up and pointing toward Dak To. Gunships and artillery employed. Results
unknown.

(46) 9 June: Dak To Fire Support Base 1. At 1120 hours a bunker on
the southeast corner of the perimeter sighted one individual across the
river. Dusters and 155mm artillery fired. Results unknown.

(47) 10 June: Dak To Fire Support Base 1 started receiving incoming
rounds at 1838 hours and ceased at 1850 hours. Total six 122mm rockets.
Dusters and quad fifties counterfired. Results: 3 WIA (2 Engineers -

1 Civilian); 2 tents damaged.

(48) 10 June: Dak To Fire Support Base 1 began receiving incoming
rounds at 1953 hours and ceased at 2010 hours. Total of 20 rounds, 16
75 RR, and four 122mm rockets. Dusters and quad fifties counterfired.
Results: 3 WIA (2 Engineers). Negative damage.

(49) 12 June: Dak To Fire Support Base 1 began receiving incoming
rounds at 1810 hours and ceased at 1820 hours. Total of nine rounds
122mm rockets. Suspected enemy location ZB 000168. Artillery counter-
fired. Negative casualties. 1 tent damaged.

(50) 12 June: Dak To Fire Support Base 1 began receiving incoming '
rounds at 1920 hours and ceased at 1925 hours. Total of 18 rounds of

75mm RR fire. Artillery counterfired. 2 US WIA (20th Engineer Bn).
Negative damage. 3

(51) 13 June: Dak To Fire Support Base 1 received one 122mm
- rocket. Artillery counterfired. Negative casualties or damage.

(52) 27 June: Bunker guard on south side of perimeter (bunker 16)
spotted a spider hole. One individual believed to be in the hole.

Duster employed. Two direct hits in the hole. Results unknown; Dak
To Fire Support Base 1.

(53) 28 June: At approximately 1320 hours, radar spotted movement
south of the perimeter; dusters and quad fifties employed. Results
unknown; Dak To Fire Support Base 1.
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EGCD-OP ' 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (R1)

(54) 6 July: "Headhunter" spotted at ZB 084214 six rockets aimed
at Dak To or Tanh Caith, More likely Dak To Fire Support Base 1 due to
location. Artillery employed. Results: 3 small secondaries and one
large one. '"Headhunter" confirms four rockets destroyed and 2 damaged.

b. Mining incidents along the major LOC routes increased as did
enemy standoff attacks. Engineer minesweep teams were periodically
ambushed as they performed engineer tasks mainly along Route 512, Dak To
to Ben Het,. Enemy interdiction of Route 512 caused many hardships for
the engineers as they kept Route 512 open despite frequent enemy harass-
ment. A summary of mining incidents this period follows.

(1) 11 May: ARVN 2% ton truck in front of A/299th minesweep team
hit a box type mine 100 meters north of Check Point Whiskey. Truck was
heading south with minesweep team and hit mine on west side of road.

Front of truck heavily damaged. Negative casualties.

(2) 12 May: D/299th minesweep team found six Chicom metal anti-
tank mines, 5" high, 15" diameter with 11 pounds of explosives placed
10 meters apart on shoulder of road alternating on east and west side.
All mines blown in place, crater 3' x 4'. YB 900273.

(3) 12 May: A/299th minesweep team found one plastic antitank
mine on east side of road. Blown in place; crater 2%' x 4'. Buried
under 1%" road surface. ZB 072186,

(4) 13 May: A/299th minesweep team found 1 plastic mine on right

slde of road. Mine was covered with leaves. Blown in place; crater
3' x 3'. ZB 069204,

(5) 13 May: D/299th minesweep team found 1 US 60mm mortar round
(dud) in center of road at YB 880267. Round blown in place. Also at
YB 891270 found 1 US 105mm artillery round on right side of road; also
blown in place. Negative casualties.

(6) 13 May: C/299th minesweep team found three mines. First box
mine found on left side of road under 1" of dirt at ZA 209944. 100
meters further north on right side of road found 1 plastic mine PM60
(East German made). Mine pulled and given to Cavalry CO. Also found
another box mine 100 meters north of second mine on left -side of road.

Had a US 60mm mortar fuse for a detonator. Both mines pulled, blown in
place; crater 3' x 2'.

(7) 14 May: D/299th minesweep found 1 metallic antitank mine 500
meters west of Fire Support Base #13. Mine was 10" in diameter and 6"
high with approximately 20 pounds of explosives. It was found on the
road and blown in place; crater 8' x 4'. YB 915265,
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EGCD-QP 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (R1)

(8) 16 May: 10 ton tractor with lowboy from loth LE Company hit mine
enroute to Ben Het vicinity YB 913267. Extensive damage was done to.left
side of 10 ton. Driver wounded by shrapnel, WIA dusted off at 1650
hours; mine left crater 3'-6'. Was located on south edge of road
off pavement.

(9) 17 May: Culvert 38 was blown sometime early morning of 17 May.
Extent of damage: east headwall cracked, 30' of each two 60' culverts
destroyed. One undamaged culvert carrying all of water. West half of
road passable though cracked along center culvert. Repairs to culvert
have begun. ZB 152086.

(10) 17 May: ARVN minesweep found 2 box mines in center of road on
edge of asphalt spaced 100 meters apart 100 meters from Bridge 35.
Blown in place; crater 4'-5'. Blown by C/299th. ZB 167027.

(11) 17 May: D/299th minesweep team found 1 mine 3 kilometers
east of Ben Het. Mine was TM 41 covered with plastic. Mine was in

center of unpaved portion of road. Pulled off road and blown; crater
6'-3%'. YB 914266,

(12) 18 May: D/299th minesweep team found 1 TM 46 Chicom mine
2 feet from crater left by mine of 14 May. Located on south side of
road. Mine pulled and brought in for inspection. YB 911269.

(13) 19 May: 10 ton tractor and 1 bucket loader hit mines vicinity
of ZB 070187. Mines were on east shoulder of road. 10 ton hit mine with
left dual; bucket loader hit mine with right wheel side. Crater 351230,
Type TM 4l1. Road closed and area swept again. One more mine was found
off road on tank trail. Mine that was found was not completely buried;
about one inch was above ground. Indications are that mines are being
placed after the minesweep has swept the area. 5 WIA dusted off.
Possible back injuries.

(14) 19 May: D/299th minesweep team found two more TM46 AT mines
100 meters spart; one on north edge of road halfway under pavement and
one on south side of unpaved part. Mines pulled and blown in place;
crater 6'-4', Negative damage or casualties. ZB 915263.

(15) '19 May: D/299th minesweep team found two more TM46 AT mines 5!
from asphalt on south side of road 100 meters apart. Mines pulled and blown
off side of road; crater 6'-4'. Negative damage or casualties. ZB 917259.

(16) 19 May: 5 ton tractor from recovery element hit mine of previous

mine incidents. Also received unknown number of small arms fire. Swept

area again; closed road to southbound traffic from Tanh Canh. Negative
casualties. 2B 070187,
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EGCD-OP 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR (R1)

(17) 19 May: ARVN tank providing security for D/299th minesweep
team hit mine with right track. Track blown off. Mine located 15m off

north side of road across ditch. Continued minesweep toward Ben Het. 2B
890272.

(18) 20 May: Co D/299th minesweep team received 15 to 20 rounds
of automatic weapons fire vic YB 910260. Fire came from south side of
the road. Small arms and automatic weapons fire returned by minesweep
team. Negative casualties or damage.

(19) 22 May: A Company (All) working on Route 512 received small arms
and B-40 rocket fire. ARVN Cav came to assist, dump truck pulled in ditch
to get out of line of fire. Mine was struck while 5 ton was driving in
ditch. Mine located 6' off shoulder of road on south side. It hit mine
with rear duals, causing truck to catch fire. Casualties: 3 Engineers WIA
due to burns. No dustoff required. 5 ton totalled. YB 890272.

(20) 24 May: Bridee 14-42 was blown during the night of 23-24 May.
South abutment on bridge completely destroyed. North abutment damaged
Leyond repair. S-2 making damage assessment and will formulate plans
for repair ASAP. ZB 062230.

(21) 26 May: D/299th minesweep team and 3d ARVN Cav security re-
turning from Ben Het received two B-40. 3d ARVN Cav fired on suspected
enemy locations with unknown results. Results: Negative casualties; dam-
age to one 5 ton truck very slight; shrapnel. One mine detector mod-
erately damaged. YB 886270.

(22) 26 May: A/299th minesweep team found a TM4l mine at ZB 068191.
Located while conducting return sweep. Mine was buried on west edge of the
road. Mine blown in place; crater 3%'-3!'.

(23) 31 May: A/299th minesweep team found 1 plastic AT mine located
in center of road halfway under paved portion. Mine pulled and blown off}
crater 4'-2'. ZB 153135.

(24) 31 May: A/299th minesweep team continued south to Bridge 38,
found that the 8l5th's water distributor hit an AP mine at ZB 153107 in
middle of road. Crater 1.8"-1' resulting in blown tire. Also at ZB
153106, ARVN mi =sweeper stepped on AP mine on west side of road; crater
2"-1'. ARVN foot blown cff; ARVN dusted off. A/299th minesweep team
"swept to Bridge 38 due to fact that when ARVN stepped on land mine, 3d
Cav minesweep team discontinued minesweep. A/299th usually sweepe to Check
Point Whiskey where they meet the Cav minesweep. Plastic mine identified
as East German-made PM-70 found. 815th truck ran minesweep.

(25) 2 June: Check Point Whiskey ZB . 5. A/299th minesweep
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EGCD-OP 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (Rl)

found one AP mine on the east side of the road 150m south of CPW.
ARVN Cav found one AP mine on east side of road in same vicinity. A
grader from 815th Engineer Battalion went around the minesweep team
and hit an AP mine. One tire on the grader was blown.

(26) &4 June: Vicinity of Ben Het YB 912268; Co D work party re-
turning from Ben Het was fired on with three B-40's and small arms. One
5 ton dump truck was hit. Work party and ARVN Cav road security returned
fire. Results: Casualties; 4 WIA (all Engineers) slight, one 5 ton
truck sustained heavy damage.

(27) 6 June: At 1120 hours an alrcraft received small arms fire at
east end of Dak To runway. Negative hits.

(28) 7 June: Vic YB 966227. At approximately 0800 hours,.Co D
minesweep made contact with platoon or company-size enemy force. ARVN
security left the team. Minesweep team was pinned down. Received
B-40's and small arms fire from both sides of the road. Reaction
force of one platoon, 2 dusters, quad fifties, and two recon trucks
from Dak To supported. Contact broke and mine sweep team extracted
at 0925. One ARVN Recon Co dispatched to area. Results: US 3 KIA
(2 Engineers), 7 WIA (3 Engineers). ARVN 1 KIA. Enemy 2 KIA.* Qne
helicopter sustained heavy damage. s

(29) 7 June: Vic YB 956237, At 1225 hours, Co D minesweep team

received small arms fire. Mine sweep team withdrew to Dak To. Negative
casualties.

(30) 7 June: 2/42 swept north of Engineer minesweep contact area.
Received small arms fire. Found 1 ARVN WIA and 1 enemy KIA with documents.

(31) 12 June: Vic Kon Hoi Ring, ZB 111165, Co A minesweep team found
two mines on east side of road, approximately 18" off asphalit on shoulder
of road, 40 paces apart. Mines were pulled. One mine was Chinese shaped
charge grenade (markings RKG-3T HT-50). One mine was 10-12 pounds of

explosive in a sand bag with a standard Soviet pull-release type firing
device.

(32) 16 June: Vic Old Baldy and FSB 13, Co D minesweep received
sporadic sniper fire from vic YB 918259 to YB 914256. Team repaired
soulh lane of Route 512, Ditch was 2' wide and 2' deep with Lk: exception
of 8' of the road. NVA had ambush set up at the gang culvert vic YB
880267. When the convoy reached the ambush area it received continuous
small arms and R-40 fire. The minesweep team broke into two 12 man
elements; one northwest and one southwest of the culvert, and returned the
fire. At approximately 1845 vic YB 902273 to YB 908272, the minesweep

team received small arms fire while returning to Dak To. Negativc casualties
or damage.
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EGCD-OP 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
\ period ending 31 July 1969, RCS CSFOR-65 (Rl)

(33) 20 June: Co D minesweep team received small arms fire. Fire
returned. Negative casualties. YB 925253.

(34) 22 June: Route 512 has been interdicted at the following
grid lines: YB 907 culvert blown (impassable); YB 911 & 918, ditch acrosd
road (impassable). YB 885, 895, 915 and 926 have holes in the road
from Arc Light (passable). YB 912, 914, and 926 have ditches which have
bzen started across the road (passable).

(35) 23 June: Co D minesweep team found 4 AP mines, Chicom shaped
charge grenades, set up for command detonation with pull device and wire
leading into the woods. Mines were found over a 100 meter stretch vic
YB 910270. All mines were on south side of road.

(36) 23 June: At 1545 hours, A/299th Engineer 5 ton dump truck

hit a mine 100 meters east of duster. Total loss. Negative casualties.
YB 8732Z15.

(37) 25 June: The following incidents occurred on 23 June:

(a) 1540 hrs - 1 tank of 1/14 Cav hit by B-40 at YB 911269, burning
and blocking the troad.

(b) 16]0 hrs - M/S team ambushed 500 meters east of Ben Het. Security
ran and Cav refused to help., M/S team had 7 casualties.

(c) 1730 hrs - Reaction force (299th EBC) committed: 1 FSB 13,
4 WIA (serious), 2 KIA, 1 was ARVN. '

(d) 1738 hrs - lst reaction force in contact at FSB 13 pinned down.
1750 hrs 2d reaction force committed at FSB 13.

(e) 1757 hrs - Enemy walking unknown type fire (possibly mortar) at
their position.
i

(f) 1800 hrs - FSB taking mortar “.re, 2 KIA, 1 WIA., All reaction
forces st FSB 13.

(g) 1807 hrs - G/S have target marked, expending rockets. AIlE ftr
acft on station.

(h) 1810 hrs - have requested APC's and tanks from ARVNs to move
to FSB 13 to support withdrawal.

(i) 1810 hrs - FAG on station; artillery firing.

(j) 1815 hrs - AEl Skyhawks beginning bombing run on SEL. Bombs
and napalm. ' ‘

| FOR OFFICIAL USE ONLY
21




——

—

EGCD-OP 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (Rl)

(k) 1825 hrs - At dispensary: 1 KIA, 5 WIA dusted off,
(1) 1830 hrs - ARVNs at FSB 13 in support.
(m) 1837 hrs - taking SA fire, FSB taking mortar fire.

(n) 1840 hrs - FSB 13 requasted more gun ships, AEl Skyhawks calied
in for cover fire for 10.

(o) 1840 hrs - AEl Skyhawks took ground fire on runs. 1 tracer
went by A/C at 2400. Negative hits.

(p) 1857 hrs - broke contact; heading for Dak To.
(q) 1920 hrs - Closed Dak To.

Casualties: 3 KIA, 21 WIA (all Engineers). Enemy: 43 KIA and
15 heavy blood trails left. Lost: 2 mine detectors, 4 trucks,

1 radio (PRC 25), 1 air compressor and unknown number of weapons.
Ali lost in vicinity of FSB 13.

(38) 24 June: (REF ITEM 37): 299th Engineer reaction force
contact vic FSB 13 on 23 June. Helicopter searched area after contact
broke and observed 32 enemy bodies, killed by small arms and air strikes.
An element of 42d Regiment passed through the contact area also on 24
June. 42d found 9 NVA bodies in the vicinity of the Engineer defensive
position. Also found at least 15 heavy blood trails. Enemy force es-
timated 1 battalion. YB 916259.

(FOR TOTAL ENEMY CASUALTIES SEE S-1).

(39) 2 July: Wrap up of vehicles recovered during 1 July operations:
recovered four 5 ton dump trucks, one 250 CEM air compressor, also found
parts of 2 M-16's, 2 M-14's and 1 believed to be PRC 25 radio, in
vicinity of YB 877250. All vehicles belonging to the 299th were recovered.

(40) BR 512-1 blown during early morning hours (0200 hrs). Damage
extent: 1 I beam damaged, 1l trindle support tlown out, left wing headwall
blown, five 8" x 12" planks damaged, four 4" x 12" damaged. Minor
dawage to bridge; will hold normal traffic. ZB 058223.

(41) 2 July: ARVN Engineers found 2 mines at YB 878263; 1 mine on
left side of road and the other on the right side of the road at the gang
culverts. One Russian mine, TM-4l, and a Russian AP mine. Mine was on edge
of asphalt, other under asphalt. Mines pulled by 299th minesweep team and
also blown by them. Crater 10'-8'. Size of mine 4"-12",

(42) 2 July: 15ta Engineer Co LE 290M hit mine at BR 827 90l. Mine
was a 105mm artillery round set off with 2 blasting caps and small battery.

Mine in center of road. Area around 290M was re- swept. Damage: slight.
Negative casualties.
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EGCD-OP '31 July 1969
SUBJECT: Operaticnal Maport of 299<u Engineer Battalion (C) for the
' period ending 31 July 1969, RCS CSFOR~65 (R1)

SECTION II, INSSONS IEARNED: COIPANDER'S OBSERVATIONS, EVALUATIONS
~IND IOt DATIONS

'

A, TERSOMIEL: ~"None
Be OFERATIONS:
1. Waterproofing the roof of living/fighting bunkers,

(a) OBSERVATION:: The standard design for living/fighting bunkers
calls for a flat roof, thus complicating the waterprecofing of the roof,

. (b) EVALUATION: The standard method for waterproofing the rcof
(1.c.) tarpaper and bitumen, is unsatisfactory, The required f£ill
placed on the flat roof retains the moisture, thus rggravating leaks and
complicating their location and repair.

(c) RECOMENDATIONS:

4
(1) Redesign the basit plan of the living/fighting bunkers to include
& plechéd roof for drainage,

(2) Make required-field changes on bunkers under comstruction to
provide a pitched roof,

(3) When possible, }-17 membrane should be substituted for tarpaper
to reduce the rumber of joints,

2. Ditching for burial of POL pipeline,

(a) OBSERVATIONS: The d. ging of ditches or trenches for the purpose

of burying POL pipeline invariably constitutes the critical pathv on project
plans,

(b) EVALUATION: The mothods and equipment used to dig ditches or
trenches depends on soil tyre, the size and mmber of pipelines tc be
buried, the type of equipmen: available, and the lateral easement availabls,

(c) HECOMENDATIONS:

(1) Wnen burying single 6" API or tubing-type pipolines, the
combat entrenching machine may be wsed to dig & 24" wide diteh in soft, 1 .cike

free soil types. Fipeline can be coupled in short segments atop timber or
metal supports laid across ths trenchline, then lowerod as work progressecs,

(2) For single 8" pipelinem, the same method =4 above is used, followed

by cxcavating to 36" width with a Gradall where lateral easements are
narrcw, Lipht inch diameter lines should be coupled in the ditch,

\
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SULEG?:  Pserati wnt anort of DP00th Engineer Battalion (C) for the
puiind ending 31 July 1960, RGS CSFOR-65 (71)

(2) For multinle pinclines or where unrestrict.d level easements
exists, irenches should be excavated with scoop loaders or bulldozers.
The pipeline sheuld br emupled in the trench to vpreclude manhandling
of heavy loads, freguent breakage of couplings, and alignment problems
with multipie-~line installations,

3. TProtection of portims of pipeline which cannot be buried per
specificationsg, '

(a) ORIENVATIONS: The requirement to bury pipelines to a standard
depth e~mmnt be met in every case, in partioular over drainage structures,

(b) TWVATUATTON: Vatrious methods have been used to protect pipe
vhich is exposed or buried with insufficient cover, Concrete caps,
culverl caps and the like should be used,

(¢) RECMMENDATIONS:

(1) When some depth ean be gained, use culvert halves for forming
ang f111 with conerete to give minlmum cover over counlings of 4 inches.

(2)  *hen pine is on ot nenr the surface, form and place a reinforced
cap to insure at least 4 inch cover over the couplings, This mavy result

‘n an obstacle on tho sheulder of the road and should be identified by an
approvrinte marker, : ,

4e Coating of tubing or pipe with NC 800,

(a) OBSERVATIONS: Specificatims for the burial of 6 inch tubing

and © inch APT pipe reauired cbatitg-the tubing/pipe completely with .
RC &0« '

(b) EVALUATION: Attempt to coat the tubing/pipe by pouring the

RC 800 over the tubing/pipe and hand swabbing the hottom of the pip
proved to be unsatisfactory. . :

(c) RECOENDATIONS:

(1) ‘henuver pnesible, pipe shruld be cnated in the trench,

(2) The pipe shruid be blocked up off the grrund to facilitate
2leaning, i

(3) e tubing/pipe should not be agssembled in lengths that cannot
be manhandled.

(4) The conting should be arvlied by pouring over the section and
allowing to dry -~ usually 24 hours, '"hen dry, the sectimns should be
rolled over and the balance of the pipe codted in a similar mannsr,

This method insures comvlete coverage of the _tubing/pine.with.a mimimm of

hard labtor,.
FOR OFFICIAL USE ONLY
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EGCD-0P 31 July 1969
SUBJECT: Operational Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (R1)

5. Temporary small scale repair of M8Al matting.

(a) DOBSERVATIONS: A rapid stop gap method of repairing damages done
to M8Al matting due to mortars and small arms fire is needed to keep air-
strips open during critical operations. 1

(b) EVALUATICN: To eliminate the need to replace sections of matting,
the area around small scale damages to the matting can be cut out with a 1
torch. The crater, if any, is filled with rock or select material and a
concrete patch placed in lieu of matting, thus reducing airfield downtime.

(c) RECOMMENDATIONS:

(1) Rapid repair of small scale damages to M8Al matting can be done
by cutting out damaged areas and placing a concrete patch in lieu of matting.
No attempt should be made to tie the patch in with the surrounding matting. |

(2) When time permits, matting should be replaced in the normal manner.

6. Patching of M8Al matting on runways/taxiways.

(a) OBSERVATIONS: Patching (replacement) of M8A1l matting due to
enemy shelling, etc., rarely allows for easy mating of the new matting to
the undamagad old matting.

(b) EVALUATION: Since a portion of the new M8Al matting will not
mate with the old adjoining slots, the edge of the matting presents an

obstacle sufficient to cause damage to the wheels of aircraft if welded
as is.

(c) RECOMMENDATIONS: Flatten or remove lugs which do not mate with
adjoining matting and spot weld at six inch intervals.

C. INTELLIGENCE: None.
D. LOGISTICS: None.
E. ORGANIZATION:

1. Separation of elements of battalion headquarters.

(a) OBSERVATIONS: Compelled by tactical exigencies to postpone a
partially completed unit move, the battalicn operated for nearly three
months over a total distance of approximately 250 miles via GLOC, with
operational segments of the headquarters 175 miles distant.

(b) EVALUATION: Command and contrcl functions were severely con-
strained. Routine administrative and logistical functions were accom-
plished ty vehicular courier, and required as much as three times as
long to accomplish. The existing MIOE was not adequate to perform
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EG0D-0P 13 August 196
SURIRCT: OQperaticral Meport Af 200th Fngineer Battaliem (C) for the a”

nerind ending 31 July 1969, NMCS CSFOM (R1)
agsipnoed missions for such a protracted periqd of ti.e,

(¢c) RECOMMENDATT(NS: In such instances, cemmand action should be
taken to previde the follewing temporary augmentations to the MTOE:

(1) Teng range radio and additienal teletype communicstiens
equipment and operators.

(2) Adaitienal wheeled vehicles, drivers and mechanics,

(3) Avietion support for exercise of command and control functions
and hich prinrity administrative and logistical traffiec,

(4) Adaitional persomnel overhesd to sustain remote headquarters
operations,

SKCTION TIT, HEADOUARTERS, DEPARTMENT OF THT ARMY SURVEY INFORMATION

lessens Learned . Escape and Bvasion Information:s Nene

2 Incl Re L. ACKERSCN
1. Organization Status LTC, C®
2, Persmmmnel Status Crommanding

" FOR OFFICIAL USE ONLY
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BGC-CO(31 July 69) 1st Ind

SUBJECT: Operational Report of Lessons Learned for the Period 1 May 1969
thru 31 July 1969. -

DA, HEAD UART:RG, 937TH ENGINEER GROUP (CONBAT) APO 96318, 23 August 1969,
TO: Commanding General, 18th Engineer Brigade, ATTN EVCB-CB, AFO 96371,

1. The subject report , submitted by the 299th Engineer Battallon (Combat),
has been reviewed and is considered a well compiled report of organization
activities.

2. I concur with the observation and recommendations of the Battalion
Commander,
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AVBC=CG (31 Jul “9) 2nd Ind
SUBJECT: Operational Report of the 299th Engineer Battalion (Combat) fur
the Teriod Ending 31 July 1969, RCS CSFOR=65 (R1)

D, HEADQUARTERS, 18TH ENGINELR BRIGADE, APO 94377 i SEp 1969
TO: Commanding General, U.S. Army Vietnam, ATTN: AVHGC-DST, APO 96375

1. This headquarters has reviewed the Operational Report - Lessons Learned
for the 299th Fngineer Battalion (Combat), as indorsed by the 937th Engineer
Group (Combat). The report is considered to be an excellent account of the
Battalion's activities during the reporting period. .

2. This headquarters concurs with the observations and recommendations of
the Battalion and Group Cormander:, with the following ccmments added:

Reference: Section II, paragraph Bi. The Engineering and Plans Section
of this headquarters will revise the living-fighting bunker design to in-
clude a pitched roof., Laying the waterproofing material with a minimum 12"
overlap, together with a pitched roof, should remedy problems of roof leak-
age. M~17 membrane should not be used for waterproofing due to its high
cost.

N ] '
DAV T
- J« W. MORRIS
, BG, USA .

‘" Commanding
CF:

1 - CO, 937th Engr Gp
1 -~ CO, 299th Engr bBn
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AVHGC-DST (31 July 1969) 34 Ind
SUBJECT: Operational! Report of 299th Engineer Battalion (C) for the
period ending 31 July 1969, RCS CSFOR-65 (Rl)

HEADQUARTERS, UNITED STATES ARMY, VIETNAM, APO San Francisco .

96375 { 6 SEP1369

TO: Commander in Chief, United States Army, Pacific, ATTN: GPOP-DT,
APO 96558

1. This headquarters has reviewed the Operational Report-Lessons Learned
for the quarterly period ending 31 July 1969 from Headquarters, 299th
Engineer Battalion (C).

2. Reference item concerning '"Separation of elements of battalion
headquarters, ' section II, page 25, paragraph El; concur. Short-term
augmentations to the unit MTOE can be accomplished by the temporary

loan of equipment and by the temporary assignment of additional personnel,
preferably from within the resources of the next higher headquarters. The
engineer battalion MTOE was not designed for operations requiring the wide
separation of battalion headquarters' elements. Thete temporary augmenta-
tions do not meet the criteria for MTOE changes.

e 4?2@(

CPT, AGC
Assistant Adjuiant General

FOR THE COMMANDER:

Cy furn:
299th Engr Bn
18th Engr Bde
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GPOP-DT (31 Jul 69) 4th Ind
JBJECT: Operational Report of HQ, 299th Engr Bn (C) for Period Ending

31 July 1969, RCS CSFOR-65 (R1)
HQ, US Army, Pacific, APO San Francisco 96558 19 0CT 63

TO: Asgistant Chief of Staff for Force Development, Department of the
Army, Washington, D, C, 20310

This headquarters concurs in subject report as indorsed,

C. L. SHORTY
CPY, AGC
Asst AG

FOR THE COMMANDER IN CHIEF:I
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Agsigned Unita:

Lllached Units:s

Inel 1

F

,+  ORGAMIZATION STATUS
(1 Yay 1969 - 31 July 1969)

/
Heajjuarters and Headquorters Company
A Company
B Conpany
0 Company
D Compary

15th Engineer Company (IE)
(attacned 2l Juns 1967 to present)

FOR OFFICIAL USE ONLY
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PERSONNEL STATUS
(ag of 31 July 1969)

GRADR AUTH AsgD

o5 1l 1

ol 2 1

03 15 10

02,01 3x 26

£3 o1 _ 1 ' .
18 9 10 L
7 29 20

5 71 36

£8 251 105#

il 1100 395

133,32,EL 192 327

4+ deuotes critical shortage
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